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Eight "GEMS" -- duplicate positives simulating fubture, high-resolution

25X materials -- were delivered by1::::::::::] for the testing program which began
25X119 October .

| |was[NPIC facilities during the week of 12 October to help the
| [ researchers prepare PI tests, and he returned on two separate
dates (19 Oct. and 28 Oct. ) to review progress and for affiliated meetings.
25X1A 19 October meeting was held withT:f:::f::f] OSA/DD/S&T to discuss our
technical requirements for the continuing collection program, which will provide-
material for the coming year's studies.

A temporary "hold" was put on the testing program 28 October for minor
-modifications in test design, but full-time testing was to be resumed 2 November
using the same photographic and qollatey(al materials. ‘ o .

'

.‘ On 20 October both contractors met with NPIC personnel to report informally |

on project status: as currently conceived, the accelerated study which consists

of questions on only one key (aircraft) will result in a briefing and technical !
report by early November. The immediate follow-up study will make use of the same ‘
photography but will be centered aromnd two additional keys -- ships and electronics. !
Results will also be given in the form of a briefing and report by 31 December 196k4. |

As a basis for comparing responses from the simulated photography with actual

high=quality mission photography,\v;fhese follow-up studies will incorporatequJ?aﬁééaéi
operational materials acquired over the San Diego area into the testing.

(In addition, an associated mensuration study will be performed, using the
same materials and targets under separate contract with another company., )

The "Long-Range Effort"” will be composed of a series of studies culminating
in periodic technical reports and summaries of results. The specific areas to be
investigated will be determined partly by results of the preliminary studies and
will be jointly designated by P&DS/NPIC and DD/S&T. The first area with a
tentative deadline of March 1965 will be: PI Performance as a function of
stereo, with the effects of a selected range of ebkigations to be considered a

a second factor. ' C»é(g?a/f%éff
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